Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14538-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Pay Period:

Date: 01/09/2014
Page 1 of 4

12/06/2013
to 01/06/2014

Contract Location: Time Allowed: Days
US 27/SR 1 AT KAY CONLEY RD (CR 586). Elapsed Calender Days: Days
Percent Time: 68.54
District: 6 Area: 03
Contractor:

JHC CORPORATION, INC. Date Let: 04/19/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

PEACHTREE CITY GA 30269-4210 Date Work Began: 09/17/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $432,711.18 Counties:

Original Contract Amount $421,075.75 Walker

Funds Available $128,469.73

Percent Complete 70.31%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008253 $432,711.18 $421,075.75 $128,469.73 70.31% $84,208.50

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14538-13-000-0 Estimate Number: 0004 Pay Period: 12/06/2013
to 01/06/2014

Project Number: 0008253 US 27/SR 1 - INTERSECTION IMPROVEMENT

Federal State Project Number: = CSSFT-0008-00(253)

Total to Date Prev to Date This Estimate
Participating $273,817.32 $198,029.67 $75,787.65
Non-Participating $30,424.13 $22,003.28 $8,420.85
Total Earnings $304,241.45 $220,032.95 $84,208.50
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $304,241.45 $220,032.95 $84,208.50
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $304,241.45 $220,032.95
$84,208.50

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14538-13-000-0 Estimate Number: 0004

Date: 01/09/2014
Page 3 of 4

Pay Period: 12/06/2013
to 01/06/2014

Project Number 0008253

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .638
12100.000 21
.759 $1,464.10 $9,183.90
CSSFT-0008-00(253)
0020 210-0100 GRADING COMPLETE - LS 1.000 .800
161000.000 150
.950 $24,150.00 $152,950.00
CSSFT-0008-00(253)
Category Amount: $25,614.10 $162,133.90
Category Number: (0020 PAVEMENT
0039 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 54.000 .000
120.000 18.480
18.480 $2,217.60 $2,217.60
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 387.000 266.220
TL & H LIME 100.000 38.040
304.260 $3,804.00 $30,426.00
0050 402-3102 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 122.000 .000
BITUM MATL & H LIME 120.000 207.690
207.690 $24,922.80 $24,922.80
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 111.000 .000
L & H LIME 100.000 75.900
75.900 $7,590.00 $7,590.00
0070 413-1000 BITUM TACK COAT GL 145.000 .000
5.000 315.000
315.000 $1,575.00 $1,575.00
Category Amount: $40,109.40 $66,731.40



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14538-13-000-0 Estimate Number: 0004

Date: 01/09/2014

Page 4 of 4

Pay Period: 12/06/2013
to 01/06/2014

Project Number 0008253

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 BRIDGE CULVERT
0240 500-3101 CLASS A CONCRETE CcY 21.000 9.002
400.000 12.954
21.956 $5,181.60 $8,782.40
Category Amount: $5,181.60 $8,782.40
Category Number: (0130 EROSION CONTROL-TEMPORARY
0410 163-0240 MULCH TN 2.000 4.590
300.000 .000
4.590 $.00 $1,377.00
Category Amount: $0.00 $1,377.00
Category Number: (0120 BRIDGE CULVERT
0545 511-1000 BAR REINF STEEL LB 1,204.000 963.200
3.000 237.800
1,201.000 $713.40 $3,603.00
Category Amount: $713.40 $3,603.00
Category Number: (0020 PAVEMENT
0590 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 795.000 .000
10.000 1,100.000
1,100.000 $11,000.00 $11,000.00
0630 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 900.000 .000
6.000 265.000
265.000 $1,590.00 $1,590.00
Category Amount: $12,590.00 $12,590.00
Project Total Amount: $84,208.50 $304,241.45



